Prospective Timeline

e July 2015 — The governance review will determine whether the area covered by the constituent councils could properly be h
seen as constituting a functional economic area and whether the existing governance arrangements for economic
development, regeneration and transport are effective or would benefit from changes. )
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e July 2015 — The proposals for a Combined Authority summarises the outcome of the Governance review and the
recommendations for the way forward.

o
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e September 2015 — The scheme will outline the area that will be covered, the constitution and functions. This will include
details of membership of the authority, voting and how meetings will be chaired and recorded.

J

e September 2015 — The consultation lends weight to the case that the Secretary of State must consider. It is recommended to w
consult stakeholders such as the ITA, neighbouring authorities, LEPs, regional MPs, regional public bodies, the third sector and

the public. )
w
e Nov 2015 — Each constituent council obtains Cabinet and full Council approval of the scheme and subsequently submits this to
the DCLG
J
)
e Nov 2015 — Jan 2016 — The scheme is then considered and a DCLG led consultation carried out. If the consultation is
supportive of a Combined Authority, an order is created and laid before Parliament.
»
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e April 2016 — The order is debated in both houses and ratified in Parliament.




