

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2024/2025Report production date: 1st May 2024

Proposed works dates subject to change and work is weather permitting

Location	Extent	Planned Start Date	Estimated Finish Date	Operational Dates and Times	Temporary Traffic Control / Emergency contact number	Supervisor	Description	Permit Reference/ Roadworks.org link
Footway Schemes (Reconstruction, Resurfacing, Slurry Seal and Verges								
Crampers Field		15/04/2024	17/05/2024	07:30-16:00	Road Closure	Jake Holt / Andrew Hood	Footway reconstruction works	https://one.network/?GB138207779 FWRECON2425-050
Pandora Road		01/04/2024	17/05/2024	07:30-16:00	Road Closure	Carl Cawley / Andrew Hood	Footway Improvements	https://one.network/?GB138151130 30005538
Rosslyn Avenue	Full length odd side only	29/04/2024	24/05/2024	09:00-15:00	Road Closure	Jake Holt / Andrew Hood	Footway Improvements	https://one.network/?GB138299649 FWRECON2425-041
Sadler Road	From no. 250 to 264	06/05/2024	17/05/2024	09:00-15:00	Road Closure	Steve Thorley / Andrew Hood	Footway Improvements	https://one.network/?GB138297491 30005524

Pinners Croft		13/05/2024	14/06/2024	07:30-16:00	Road Closure	Jake Holt	Footway Reconstruct ion	https://one.network/?GB138593180 FWRECON2425-046
Macauly Road		13/05/2024	26/07/2024	09:00-15:00	Road Closure	Connor Arrol	Footway Reconstruct ion	https://one.network/?GB138593178 TWRECON2425-036
George Marston Road	Full length odd side only	22/04/2024	17/05/2024	09:00-15:00	Road Closure	Stuart Stevenson / Andrew Hood	Footway Improve ments	https://one.network/?GB138296365 FWRECON2425-033
Tiber Close		15/04/2024	10/05/2024	07:30-16:00	Road Closure	Steve Thorley / Andrew Hood	Footway Improve ments	https://one.network/?GB138201435 FWRECON2425-044
<p style="text-align: center;">Carriageway Resurfacing</p>								
Vinecote Road		02/05/2024	03/05/2024	08:00-16:00	Road Closure	Roy Crowley	Road Resurfacing	https://one.network/?GB138405599 CWRESURF2425-056
Allard Way	From Second Ave to Binley Rd junction	07/05/2024	09/05/2024	20:00-05:00	Road Closure	Carl Cawley	Lining Works	https://one.network/?GB138477024 LINING2425-059

The Scotchill	Full length	07/05/2024	10/05/2024	09:00-15:30	Road Closure	Michael Lal / Phil Hemingway	Plane & Patch	https://one.network/?GB138543607 CWRESURF2425-070
Burnaby Road	Between Sadler Rd and Beake Ave	07/05/2024	10/05/2024	09:00-15:30	Road Closure	Michael Lal / Phil Hemingway	Plane & Patch	https://one.network/?GB138543609 CWRESURF2425-071
Grange Road	From Jackers Rd to Anderton Rd	07/05/2024	07/05/2024	09:30-15:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138602659 PHP2425-076
Pickford Green Lane	From Church Lane to Pickford Grage Lane	08/05/2024	08/05/2024	09:30-15:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138622261 PHP2425-077
Shirlett Close		09/05/2024	09/05/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138622784 PHP2425-078
Paynes Lane	o/s 31 to 21	10/05/2024	10/05/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138622785 PHP2425-079
St Nicholas Street	From Foleshill Rd to Leicester Row	12/05/2024	12/05/2024	07:30-15:30	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138624280 PHP2425-080

Ibstock Road		05/05/2024	05/05/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138510508 PHP2425-068
New Union Street		12/05/2024	16/05/2024	19:00-05:00	Road Closure	Michael Lal / Phil Hemingway	Road Resurfacing	https://one.network/?GB138600644 CWRECON2425-008A
Warwick Road	Greyfriars Rd to New Union St	12/05/2024	15/05/2024	19:00-05:00	Road Closure	Michael Lal / Phil Hemingway	Road Resurfacing	https://one.network/?GB13860064 30005623
Francis Street		09/05/2024	10/05/2024	09:00-15:00	Road Closure	Michael Lal / Phil Hemingway	Patch Work	https://one.network/?GB138585132 CWRECON2425-073
<p style="text-align: center;">Drainage works</p>								
Oak Lane	Slip Road onto A45	29/04/2024	17/05/2024	07:30-16:00	Lane Closure	Carl Cawley / Mirwise Omar	Drainage works	https://one.network/?GB138502702 DRAIN2425-063

Roadworks and
Disruptions as at 02 May 2024
Proposed works dates subject to change and work may be weather dependent.

Road Name	Specific Location	Start Date	Finish Date	Operational Times	Traffic Management	Company	Nature of Works
Bott Road	O/s 8 - 10	25/04/2024	02/05/2024	24 hrs	Road Closure	STW	Water pipe renew
Burnaby Road	jct Instone Road	30/04/2024	02/05/2024	9.30-15.30	Stop & Go	STW	Comm pipe Rnw-Grant Scheme 25 x2
Allard Way	Approx 235m South from junction with Second Avenue	29/04/2024	02/05/2024	9.30-15.30	2-way signals	MBNL	Repair Antenna defects
Aldermans Green Road	Jct Lentons Lane	01/05/2024	02/05/2024	9.30-15.30	2 -way signals	STW	Air valve Reset lid
Northfield Road	O/s 117-119	29/04/2024	03/05/2024	24 hrs	Road Closure	STW	New lead pipe replacements
Broad Lane	O/s 278	30/04/2024	03/05/2024	24 hrs	2-way signals	STW	Renew joint
Mayflower Drive	O/s 61-34	30/04/2024	03/05/2024	24 hrs	3-way signals	NGED	Cable overlay
Lentons Lane	Jct Baptist Close	29/04/2024	03/05/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Lay approx 130m track in footway
Charter Avenue	S/o 898	03/05/2024	03/05/2024	8.00-17.00	stop & go boards	BT	Pole removal

Fletchamstead highway	Jct Prior Deram Walk	01/05/2024	03/05/2024	9.30-15.30	Lane Closure	STW	Sluice Valve repair
FP Mayflower Drive side of 34	O/s 34	30/04/2024	03/05/2024	24 hrs	FP Closure	NGED	Cable overlay
Mile Lane	Jct Thomas Landsail Road	03/05/2024	03/05/2024	9.30-15.30	3-way signals	STW	Boundary Box repair
Clifford Bridge Road	Jct University service road	22/04/2024	03/05/2024	9.30-15.30	3-way signals	CCC UTMIC	Traffic signal upgrades
Cheveral Avenue	Jct Bede Road	30/04/2024	03/05/2024	9.30-15.30	3-way signals	STW	Long Comm pipe Renew
Torrington Avenue	O/s 384	01/05/2024	03/05/2024	9.30-15.30	2 -way signals	City Fibre	Duct install
Allesley Old Road	Jct Maudsley Road	01/05/2024	03/05/2024	24 hrs	3-way signals	STW	Large Main Repair Collar 8" * Burst main
Tennyson Road	35 mtrs frm jct Herrick Road	01/05/2024	03/05/2024	24 hrs	Road Closure	STW	Boundary box Renew 25mm add Meter * Stop visible leak causing no supply
Lythalls Lane	jct Foleshill Road	29/04/2024	03/05/2024	24 hrs	Road Closure	STW	Repair Large mains
Kingsway	Jct Walsgrave Road	05/05/2024	05/05/2024	9.30-15.30	3-way signals	Nexfibre Networks Limited	Dig down to clear blockages in footway
London Road	Jct St James Lane	04/05/2024	05/05/2024	9.30-15.30	Lane Closure	Virgin Media	Blockage Clearance
Classic Drive	Jct Jimmy Hill Way	06/05/2024	06/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Decommission and removal of telecoms mast.
Spencer Avenue	O/s 33-39	30/04/2024	07/05/2024	24 hrs	3-way signals	STW	GR new connections

Birmingham Road	James Dawson Drive	23/04/2024	07/05/2024	9.30-15.30	2-way signals	STW	Hydrant Renew
Stoney Stanton Road	Jct Crabmill Lane	30/04/2024	07/05/2024	9.30-15.30	2 -way signals	STW	Small Main Repair Piece
Blackberry Lane	Jct Flowerdale Drive	02/05/2024	07/05/2024	9.30-15.30	3-way signals	STW	Increased severity of leak-immediate
Pershore Place	31 mtrs jct Orlescote Road	02/05/2024	07/05/2024	24 hrs	Road Closure	STW	Water Leak
Blackberry Lane	Jct Flowerdale Drive	02/05/2024	07/05/2024	9.30-15.30	2 -way signals	STW	Increased severity of leak-immediate
Oak Lane	Jct Brick Hill Lane	01/05/2024	08/05/2024	8.00-18.00	Road Closure	STW	Comms pipe repair
Pickford Green Lane	Jct Pickford Grange Lane	06/05/2024	08/05/2024	24 hrs	Road Closure	STW	Rebuild hydrant chamber
Harnall Lane West	jct Challenge Close	24/04/2024	08/05/2024	9.30-15.30	3-way signals	CCC	Paper Permit - Installation of Scaffolding
Elm Tree Avenue	Jct Beechtree avenue	24/04/2024	08/05/2024	24 hrs	4-way signals	STW	GR new connections
London Road	O/s 272	07/05/2024	09/05/2024	9.30-15.30	2-way signals	STW	GR new connections
Belgrave Road	O/s 145	07/05/2024	09/05/2024	24 hrs	2-way signals	STW	Hydrant rebuild chamber
Cheveral Avenue	Jct Lanchester Road	07/05/2024	10/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Oslo Gardens	O/s 7	08/05/2024	10/05/2024	24 hrs	Road Closure	STW	Boundary Box renewal
Mayflower Avenue	Jct Billington Close	07/05/2024	10/05/2024	24 hrs	4-way signals	NGED	Cable overlay

Poole Road	Jct Christchurch Road	29/04/2024	10/05/2024	9.30-15.30	3-way signals	STW	Comm pipe Inst-Grant Scheme
Banner Lane	Jct Goodman Way	08/05/2024	10/05/2024	24 hrs	3-way signals	STW	Meter Renew
St Georges Road	Approx 30m south of jct Binley Road	10/05/2024	10/05/2024	9.30-15.30	Stop & Go boards	EE	Antenna repair
Jimmy Hill Way	jct Classic Drive	06/05/2024	11/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Telecoms upgrade - HIAB to land new pole and remove old one
Birmingham Road	Jct Rectory Lane	11/05/2024	12/05/2024	9.30-15.30	2-way signals	BT	Lay New Ducting to provide fibre cabling for a customer. 2-way lights. 2 working days 0930-
Humber Road	300m South Sunbeam Way	12/05/2024	12/05/2024	8.00-18.00	2-way signals	STW	Meter Renew
Foleshill Road	Jct Old Church Road	12/05/2024	12/05/2024	9.30-15.30	3-way signals	STW	Remedial works
Nunts Park Avenue	jct Meadow Road	07/05/2024	13/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Westwood Way	Approx 100m East of roundabout with Longwood Close	13/05/2024	13/05/2024	9.30-15.30	2 -way signals	Hutchinson 3g	antenna repairs
Tanners Lane	O/s 39	08/05/2024	13/05/2024	24 hrs	2 -way signals	STW	Connection renewals

Luscombe Road	Jct Winston Avenue	10/05/2024	13/05/2024	9.30-15.30	2 -way signals	STW	Short Comm Pipe Repair 25mm
Elmsdale Avenue	Jct Arbury Avenue	15/05/2024	15/05/2024	9.30-15.30	Road Closure	STW	manhole cover and frame
Parkhill Drive	Jct Peregrine Drive	15/05/2024	15/05/2024	8.00-16.00	3-way signals	STW	Access chamber lid reset
Clifford Bridge Road link to A46	full length	13/05/2024	15/05/2024	22.00-6.00	Road Closure	Octavius	Survey works
Briars Close	O/s 19	14/05/2024	16/05/2024	24 hrs	Road Closure	STW	GR connections
High Street	O/s 14	13/05/2024	16/05/2024	24 hrs	Road Closure	Cadent	New connection
Eaton Road	O/s Hotel Indigo	15/11/2023	17/05/2024	24 hrs	Road closure	CCC	Drainage
Ringway St Patricks	Jct Warwick Road	15/01/2024	17/05/2024	24 hrs	Lane Closure	CCC Sec50	S278 works in the footway and carriageway
Dillotford Avenue	Jct Watercall Avenue to Jct Brayford Avenue	12/04/2024	17/05/2024	24 hrs	3-way signals	Cadent Gas	New main installation
Mayflower Drive	O/s 12-22	13/05/2024	17/05/2024	24 hrs	2-way signals	NGED	Cable Overlay
Lythalls Lane	Jct St Lukes Road	14/05/2024	17/05/2024	9.30-15.30	2 -way signals	STW	Comm pipe Installation
Wigston Road	Jct Norman Avenue	16/05/2024	17/05/2024	9.30-15.30	2 -way signals	STW	Bbox Install 25mm and Meter
Banner Lane	Opposite Tilehurst Drive	14/05/2024	20/05/2024	24 hrs	2-way signals	NGED	Cable overlay
James Green Road	Jct Whete Croft	07/05/2024	20/05/2024	9.30-15.30	3-way signals	STW	Green Recovery Long Comm pipe Renewal
Brandon Road	40m East with junction with Progress Way	19/05/2024	20/05/2024	8.00 - 18.00	4-way signals	Vodafone	Blockage Clearance

Birmingham Road	Jct Lions Fields Avenue	16/05/2024	21/05/2024	9.30-15.30	3-way signals	STW	Comm pipe Renew
Attoxhall Road	Ne jct The Drive/jct Hopedale Close	08/01/2024	22/05/2024	24 hrs	2-way signals	CCC	Building demolition
Stoney Stanton Road	Jct Harnall Lane East	22/05/2024	22/05/2024	9.30-15.30	3-way signals	STW	Repair manhole cover and frame
Roosevelt Drive	Jct Bantock Road	15/05/2024	22/05/2024	24 hrs	3-way signals	STW	Connection Renewals
Charlewood Road	Jct Deerhurst Road	07/05/2024	23/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Howes Lane	No. 6 on Mylgrove to the junction of Brentwood Avenue	15/04/2024	24/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Lynchgate Road	Whole Road	26/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Shultern Lane	Jct with Lynchgate the for 70m	25/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Broad Lane	O/s 201	13/05/2024	24/05/2024	24 hrs	3-way signals	STW	GR Connections
Birmingham Road	Jct Pickford Green Lane	13/05/2024	24/05/2024	9.30-15.30	Lane Closure	STW	Connection for new development
Burnaby Road	Jct Rollason Close	23/05/2024	24/05/2024	9.30-15.30	3-way signals	STW	Bbox Install 25mm and Meter
Mayflower Drive	O/s 2-18	20/05/2024	24/05/2024	24 hrs	3-way signals	NGED	Mains overlay
Woodshires Road	Jct Glenmore Drive	23/05/2024	25/05/2024	9.30-15.30	3-way signals	NGED	Rectify council defect

Stoney Stanton Road	Jct Peel Street	24/05/2024	26/05/2024	22.00-07.00	2-way signals	STW	Pipe Repair
Woodway Lane	Jct Shirley Road	26/05/2024	26/05/2024	9.30-15.30	2 -way signals	STW	Boundary box Install
Sir Henry Parks Road	Jct with Lynchgate to Charter Avenue	07/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	New Cycleway and junction improvements
Charter Avenue	Fletchamstead Highway to Jct Sir Henry Parkes Avenue	02/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	Highway improvement
London Road	Jct Bar road	17/05/2024	28/05/2024	9.30-15.30	Lane closure	Network rail	Billboard removal
Birmingham Road	Jct Barnfield Avenue	28/05/2024	28/05/2024	9.30-15.30	3-way signals	STW	Repair sewer line in manhole chamber
Dillotford Avenue	Jcts with Brayford/Stamford/ Salisbury Avenues and the Chesils	23/04/2024	29/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Fenside Avenue	O/s 2-23	07/05/2024	29/05/2024	24 hrs	Road Closure	STW	Gr new connections
Lynchagte Road	Jct Leeming Close	28/05/2024	30/05/2024	9.30-15.30	3-way signals	Nexfibre	Duct Install
Aldermans Green Road	Jct Almond Tree Avenue	27/05/2024	30/05/2024	24 hrs	3-way signals	Nexfibre Networks Limited	Lay duct approx 5m in footway and build FW6 chamber
Hermits Croft	Full Length	20/05/2024	30/05/2024	24 hrs	Road Closure	STW	GR New connections

Proffitt Avenue	Jct Armfield Street	28/05/2024	30/05/2024	9.30-15.30	2-way signals	STW	Comm pipe Renewal
Lydgate Road	Jct Cheveral Avenue	23/05/2024	30/05/2024	9.30-15.30	2 -way signals	Cadent Gas	Gas mains replacement
Cheylesmore	Jct Friars Road to Jct St Patricks Road	11/03/2024	31/05/2024	24 hrs	Road Closure	CCC	New union street carpark demolition
Tile Hill Lane	O/s 491	28/05/2024	31/05/2024	24 hrs	4-way signals	STW	GR duct install
Brays Lane	Jct Ethelfield Road	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	Comm pipe Renew
The Firs	O/s 8 - 25	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	GR scheme
Pickford Green Lane	Jct Pickford Grange Lane	28/05/2024	31/05/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the carriageway
Beach Tree Avenue	Jct Broad lane	28/05/2024	31/05/2024	24 hrs	3-way signals	STW	Sluice Valve repair
Blackberry Lane	Jct Mulberry Road	29/05/2024	31/05/2024	9.30-15.30	3-way signals	STW	Comm pipe Rnw-Grant Scheme 25x2
Holyhead Road	Jct Sherbourne Crescent	30/05/2024	31/05/2024	09.30-15.00	2-way signals	STW	Comm pipe Inst-Grant Scheme 25
Wall Hill Road	Jct Bridle Brook Lane	29/05/2024	01/06/2024	8.00-18.00	Road Closure	STW	New water connections
Walsgrave Road	Jct Brays Lane	02/06/2024	02/06/2024	9.30-15.30	4-way signals	STW	Sluice Valve Reset lid
Foleshill Road	Jct Old Church Road	02/06/2024	02/06/2024	8.00-18.00	3-way signals	STW	C/w reinstatement repairs
Swan Lane	Jct Swancroft Road	28/05/2024	03/06/2024	9.30-15.30	2-way signals	STW	Comm pipe Inst-Rep Lead 25 x1
Pickford Green Lane	Jct Church Lane	03/06/2024	06/06/2024	9.30-15.30	2 - way signals	NGED	new supply

Huntingdon Road	O/s 71	28/05/2024	06/06/2024	24 hrs	Road Closure	STW	New connection
Warwick Street	O/s 12-24	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	Install apparatus.
Warwick Street	O/s 16	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	New connection
Acacia Avenue	Jct London Road to Seagrave Road	03/06/2024	07/06/2024	24 hrs	Road Closure	STW	Mains connections
St Martins Road	Jct Stonebridge Highway and Green Lane	09/06/2024	09/06/2024	8.00-17.00	Road Closure	Three	Telecoms most works
Westhill Road	Jct Courtland Avenue	09/06/2024	09/06/2024	8.00-18.00	Road Closure	Cornerstone Telecommunications	Pole swap
Terry Road	Jct St Georges Road	09/06/2024	09/06/2024	9.30-15.30	Road Closures	STW	Access chamber repair
Sunningdale Avenue	Jct Holbrook Lane	28/05/2024	11/06/2024	24 hrs	Road Closure	STW	Comms pipe repair
Babbacombe Road	O/s 7 - 21	03/06/2024	14/06/2024	24 hrs	Road Closure	STW	GR connection renewals
F P Bohun Street	O/s 13-31	10/06/2024	17/06/2024	24 hrs	F P Closure	STW	GR new connections
Frisby Road	O/s 22-28	10/06/2024	18/06/2024	24 hrs	Road Closure	STW	GR Connection renewals
Bohun Street	O/s 15	10/06/2024	18/06/2024	24 hrs	2-way signals	STW	GR new connections
Hinckley Road	Jct Eden Road	17/06/2024	19/06/2024	9.30-15.30	Lane Closure	Cadent	Mains disconnection
Gravel Hill	Jct Nickson Road to Jct Bramston Crescent	10/06/2024	19/06/2024	24 hrs	Road Closure	STW	GR New connections

Ansty Road	O/s 64	10/06/2024	19/06/2024	9.30-15.30	Lane Closure	ES Pipelines	New connection
Anglesey Close	Jct Durham Crescent	17/06/2024	19/06/2024	24 hrs	Road Closure	STW	Comms pipe cut off
Seagrave Road	Whole Road	10/06/2024	21/06/2024	24 hrs	Road Closure	STW	Main connections
Birmingham Road	Jct Rectory Lane	19/06/2024	21/06/2024	9.30-15.30	2-way signals	BT	Replace 1 joint box cover(s) in Footway
Rectory Lane	Jct Birmingham Road	19/06/2024	21/06/2024	24 hrs	Road Closure	BT	Replace joint box
Fivefield Road	Jct Bennetts Road	28/05/2024	23/06/2024	24 hrs	Road Closure	CCC	S50 works - Excavate 300m to install new foul sewer.
Shepherd Close	Full Length	11/06/2024	24/06/2024	24 hrs	Road Closure	STW	Connection renewals
Eversleigh Road	Jct Hollyfast Road	18/06/2024	26/06/2024	24 hrs	Road Closure	STW	Comms pipe renew
Mayfield Road	Jct Earlsdon Avenue South	17/06/2024	26/06/2024	24 hrs	Road Closure	STW	Long Comms pipe renewal
Loder Close	Whole Length	17/06/2024	26/06/2024	24 hrs	Road Closure	STW	GR New connections
Bennetts Road North	Jct Grove Lane	15/04/2024	28/06/2024	9.30-15.30	3-way signals	CCC	S278 works - To undertake S278 works consisting of; road/footpath widening
Cornwall Road	Full Length	24/06/2024	28/06/2024	24 hrs	Road Closure	STW	Mains connections
Bohun Street	Jct Bushberry Avenue	19/06/2024	01/07/2024	24 hrs	Footpath Closure	STW	Green Recovery Long Comm pipe

Fletchamstead Highway	O/s 533-547	24/06/2024	03/07/2024	9.30-15.30	Lane Closure	STW	Water connection renewals
Canley Road	Jct Ingram Road	01/07/2024	09/07/2024	24 hrs	Road Closure	STW	Long Comms pipe renewal
Claverdon Road	O/s 20	08/07/2024	10/07/2024	24 hrs	Road Closure	STW	Connection renewals
Broadway	Jct Albany Road to Jct Mayfield Road	08/07/2024	12/07/2024	24 hrs	Road Closure	STW	connection renewal
Glendower Avenue	Btwn jncs of Whoberley Avenue and Brookside Avenue	08/07/2024	17/07/2024	24 hrs	Road Closure	STW	GR New connections
Stivichall Croft	Jct Leamington Road	15/07/2024	19/07/2024	24 hrs	Road closure	Cadent	Mains disconnections
Halford Lane	Jct Headington Avene	22/07/2024	24/07/2024	9.30-15.30	2-way signals	STW	Comm pipe Rnw-Grant Scheme
The Riddings	Full Length	15/07/2024	24/07/2024	24 hrs	Road Closure	STW	GR connection renewals
Sandpits Lane	Jct Bennetts South Road	25/07/2024	26/07/2024	8.00-18.00	Road Closure	STW	Boundary box installation
Parkgate Road	Jct Algate Close	22/07/2024	29/07/2024	09.30-15.30	2-way signals	STW	Comms pipe renew
Briton Road	jct Roman Road	22/07/2024	30/07/2024	24hrs	Road Closure	STW	Long comms pipe
Holbrook Lane	Jct Whitmore Park Road	22/07/2024	30/07/2024	09.30-15.00	4-way signals	STW	DIG REQUIRED TO REPAIR DISPLACED JOINT WITHIN THE MANHOLE
Terry Road	O/s 3 -29	25/07/2024	30/07/2024	24 hrs	Road Closure	STW	GR Pipe renew

Burnaby Road	Jct Yelverton Road	22/07/2024	30/07/2024	24 hrs	Road Closure	STW	Comms pipe installation
Dorchester Way	o/s 98-80	22/07/2024	30/07/2024	24 hrs	2-way signals	NGED	New Supply
Brownhill Green Road	Jct Scots Lane	22/07/2024	31/07/2024	24 hrs	Road Closure	STW	Comms pipe installation
Grange Road	jct Andeton Road	22/07/2024	06/08/2024	24 hrs	Road Closure	STW	Comm pipe Inst-Grant
Ringwood Highway	Jct Rowan Grove	24/07/2024	06/08/2024	24 hrs	Road Closure	Cadent Gas	To replace an asset that has failed a HSE condition assessments
The Firs	O/s 5 - 32	31/07/2024	08/08/2024	24 hrs	Road Closure	STW	Connection renewals
Forefield Road	jct Kingsbury Road	05/08/2024	09/08/2024	9.30-15.30	4-way signals	STW	Repair sewer line within manhole
London Road	Rear of 24 Riverside Close	29/07/2024	27/08/2024	24 hrs	Lane Closure	Cadent	Mains pipe renewal and connections
Penny Park Lane	Jct Watery Lane	19/08/2024	31/08/2024	9.30-15.30	3-way lights	STW	Repair damaged pipe
Palmer Lane	Full Length	25/03/2024	31/10/2024	24 hrs	Road Closure	CCC	F/w and C/w widening
Jimmy Hill Way	Jct Blue Ribbon island	01/07/2024	31/12/2024	9.30-15.30	Lane Closure	CCC	Road Signalling works
Foleshill Road	Jct Blue Ribbon island	01/07/2024	31/12/2024	9.30-15.30	Lane Closure	CCC	Road Signalling works

--	--	--	--	--	--	--	--