

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2024/2025Report production date: 24th April 2024

Proposed works dates subject to change and work is weather permitting

Location	Extent	Planned Start Date	<u>Estimated Finish</u> Date	Operational Dates and Times	Temporary Traffic Control / Emergency contact number	Supervis or	Description	Permit Reference/ Roadworks.org link
Major Works – Public Realm								
Abbey Road		27/11/2023	03/05/2024	09:30-15:30	Temp signals/ 2 way traffic	Lee Kavanagh/ Paul Sheerman	S278 works	https://one.network/?GB136167063 S2782324-378
Abbey Road		03/04/2024	26/04/2024	09:30-15:30	Road closure	Lee Kavanagh/ Paul Sheerman	S278 works	https://one.network/?GB136167066 S2782324-380
Footway Schemes (Reconstruction, Resurfacing, Slurry Seal and Verges)								
Crampers Field		15/04/2024	10/05/2024	07:30-16:00	Road Closure	Jake Holt / Andrew Hood	Footway reconstruction works	https://one.network/?GB138207779 FWRECON2425-050

Orlescote Road		25/03/2024	26/04/2024	07:30-16:00	Road Closure	Stuart Stevenson / Andrew Hood	Footway reconstruction	https://one.network/?GB138201955 FWRECON2425-048
Parkland Close		01/04/2024	26/04/2024	07:30-16:00	Road Closure	Jake Holt / Andrew Hood	Footway Improvements	https://one.network/?GB138153967 FWRECON2425-40
Pandora Road		01/04/2024	24/05/2024	07:30-16:00	Road Closure	Carl Cawley / Andrew Hood	Footway Improvements	https://one.network/?GB138151130 30005538
Rosslyn Avenue	Full length odd side only	29/04/2024	24/05/2024	09:00-15:00	Road Closure	Jake Holt / Andrew Hood	Footway Improvements	https://one.network/?GB138299649 FWRECON2425-041
Sadler Road	From no. 250 to 264	29/04/2024	10/05/2024	09:00-15:00	Road Closure	Steve Thorley / Andrew Hood	Footway Improvements	https://one.network/?GB138297491 30005524
George Marston Road	Full length odd side only	22/04/2024	10/05/2024	09:00-15:00	Road Closure	Stuart Stevenson / Andrew Hood	Footway Improvements	https://one.network/?GB138296365 FWRECON2425-033
Tiber Close		15/04/2024	03/05/2024	07:30-16:00	Road Closure	Steve Thorley / Andrew Hood	Footway Improvements	https://one.network/?GB138201435 FWRECON2425-044

Carriageway Resurfacing

Stivichall Bypass		27/04/2024	27/04/2024	08:00-15:30	Lane Closure	Michael Lal / Phil Hemingway	Inspection	https://one.network/?GB138409633 MIC2425-058
London Road	Asda Roundabout	23/04/2024	26/04/2024	20:00-5:00	Lane Closure	Carl Cawley	Lining Works	https://one.network/?GB138320976 LINING2425-046
Station Street West		30/04/2024	30/04/2024	08:00-16:00	Road Closure	Roy Crowley	Road Resurfacing	https://one.network/?GB138405598 CWRESURF2425-055
Vinecote Road		02/05/2024	03/05/2024	08:00-16:00	Road Closure	Roy Crowley	Road Resurfacing	https://one.network/?GB138405599 CWRESURF2425-056
Allard Way	From Second Ave to Binley Rd junction	07/05/2024	09/05/2024	20:00-05:00	Road Closure	Carl Cawley	Lining Works	https://one.network/?GB138477024 LINING2425-059
Davenport Road		01/05/2024	01/05/2024	09:00-15:30	Road Closure	Michael Lal / Phil Hemingway	Road Resurfacing	https://one.network/?GB138504358 CWRESURF2425-061

Purefoy Road		02/05/2024	02/05/2024	09:00-15:30	Road Closure	Michael Lal / Phil Hemingway	Road Resurfacing	https://one.network/?GB138504362 CWRESURF2425-062
Hazel Road		30/04/2024	30/04/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138508636 PHP2425-064
Recreation Road		01/05/2024	01/05/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138508637 PHP2425-065
Canley Road	From Nightingale Lane to Fletchampstead H'Way junction	02/05/2024	02/05/2024	09:30-15:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138509658 PHP2425-066
Dallington Road	Between Clipston Rd & Tarlington Rd	03/05/2024	03/05/2024	09:30-15:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138510153 PHP2425-067
Ibstock Road		05/05/2024	05/05/2024	08:00-16:00	Road Closure	Nick Beardmore	PHP work	https://one.network/?GB138510508 PHP2425-068

Drainage works

Coat of Arms Bridge Road	Outside Stivichall Primary	22/04/2024	26/04/2024	09:30-15:00	2 Way Lights	Carl Cawley / Mirwise Omar	Drainage works	https://one.network/?GB138302124 CWRESURF2425-040
Oak Lane	Slip Road onto A45	29/04/2024	17/05/2024	07:30-16:00	Lane Closure	Carl Cawley / Mirwise Omar	Drainage works	https://one.network/?GB138502702 DRAIN2425-063
Ringway Whitefriars	E/B cwy from inter slip to rbt Sky Blue Way	30/04/2024	30/04/2024	09:30-15:30	Lane 2 & 3 Closure	Nick Beardmore	Manhole repair and pot hole work	https://one.network/?GB138528274 DRAIN2425-069

Roadworks and
Disruptions as at 25 April 2024
Proposed works dates subject to change and work may be weather dependent.

Road Name	Specific Location	Start Date	Finish Date	Operational Times	Traffic Management	Company	Nature of Works
Hawkes Mill Lane	Jct Washbrook Lane	25/04/2024	25/04/2024	9.30-15.30	2-way signals	NGED	Overhead Works Only - No excavation for Reconductoring
Humber Avenue	O/s 257	23/04/2024	25/04/2024	24 hrs	2-way signals	STW	Hydrant rebuild
Lime Tree Avenue	O/s 79	22/04/2024	25/04/2024	24 hrs	2-way signals	STW	Hydrant rebuild
Fir Tree Avenue	O/s 145	23/04/2024	25/04/2024	24 hrs	2-way signals	STW	GR new connections
Lime Tree Avenue	O/s 79	22/04/2024	25/04/2024	24 hrs	2-way signals	STW	GR New connections
Birmingham Road	James Dawson Drive	23/04/2024	25/04/2024	9.30-15.30	2-way signals	STW	Hydrant Renew
Dunchurch Highway	Jct Broad Lane	23/04/2024	26/04/2024	9.30-15.30	Lane Closure	CCC	Grounds Maintenance works
Hillmorton Road	Jct Homestead	22/04/2024	26/04/2024	24 hrs	Footway Closure	CCC	S278 works

Parkgate Road	Jct Algate Road	23/04/2024	26/04/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the carriageway. 3m public excavation
Elmsdale Avenue	Jct Arbury Avenue	29/04/2024	29/04/2024	9.30-15.30	Road Closure	STW	manhole cover and frame
Birmingham Road	Jct Barnfield Avenue	29/04/2024	29/04/2024	9.30-15.30	3-way signals	STW	Repair sewer line in manhole chamber
Langbank Avenue	Jct Garth Crescent	25/04/2024	29/04/2024	9.30-15.30	3-way signals	BT	New chamber and ducting
Bennetts Road	jct Fivefield Road	26/04/2024	30/04/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Nexfibre Networks Limited
Belvedere Road	Jct Earlsdon Avenue South to Stanway Road	22/04/2024	01/05/2024	24 hrs	Road Closure	STW	Water connection renewals
Bott Road	O/s 8 - 10	25/04/2024	02/05/2024	24 hrs	Road Closure	STW	Water pipe renew
Northfield Road	O/s 117-119	29/04/2024	03/05/2024	24 hrs	Road Closure	STW	New lead pipe replacements
Broad Lane	O/s 278	30/04/2024	03/05/2024	24 hrs	2-way signals	STW	Renew joint
Mayflower Drive	O/s 61-34	30/04/2024	03/05/2024	24 hrs	3-way signals	NGED	Cable overlay

Lentons Lane	Jct Baptist Close	29/04/2024	03/05/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Lay approx 130m track in footway
Fletchamstead highway	Jct Prior Deram Walk	01/05/2024	03/05/2024	9.30-15.30	Lane Closure	STW	Sluice Valve repair
FP Mayflower Drive side of 34 Mile Lane	O/s 34	30/04/2024	03/05/2024	24 hrs	FP Closure	NGED	Cable overlay
	Jct Thomas Landsail Road	03/05/2024	03/05/2024	9.30-15.30	3-way signals	STW	Boundary Box repair
Classic Drive	Jct Jimmy Hill Way	06/05/2024	06/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Decommission and removal of telecoms mast.
Fletchamstead Highway	O/s 533-547	07/05/2024	07/05/2024	9.30-15.30	Lane Closure	STW	Water connection renewals
Spencer Avenue	O/s 33-39	30/04/2024	07/05/2024	24 hrs	3-way signals	STW	GR new connections
Oak Lane	Jct Brick Hill Lane	01/05/2024	08/05/2024	8.00-18.00	Road Closure	STW	Comms pipe repair
Pickford Green Lane	Jct Pickford Grange Lane	06/05/2024	08/05/2024	24 hrs	Road Closure	STW	Rebuild hydrant chamber
Harnall Lane West	jct Challenge Close	24/04/2024	08/05/2024	9.30-15.30	3-way signals	CCC	Paper Permit - Installation of Scaffolding

Elm Tree Avenue	Jct Beechtree avenue	24/04/2024	08/05/2024	24 hrs	4-way signals	STW	GR new connections
London Road	O/s 272	07/05/2024	09/05/2024	9.30-15.30	2-way signals	STW	GR new connections
Cheveral Avenue	Jct Lanchester Road	07/05/2024	10/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Oslo Gardens	O/s 7	08/05/2024	10/05/2024	24 hrs	Road Closure	STW	Boundary Box renewal
Mayflower Avenue	Jct Billington Close	07/05/2024	10/05/2024	24 hrs	4-way signals	NGED	Cable overlay
Jimmy Hill Way	jct Classic Drive	06/05/2024	11/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Telecoms upgrade - HIAB to land new pole and remove old one
Walsgrave Road	Jct Brays Lane	12/05/2024	12/05/2024	9.30-15.30	4-way signals	STW	Sluice Valve Reset lid
Nunts Park Avenue	jct Meadow Road	07/05/2024	13/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Briars Close	O/s 19	14/05/2024	16/05/2024	24 hrs	Road Closure	STW	GR connections
High Street	O/s 14	13/05/2024	16/05/2024	24 hrs	Road Closure	Cadent	New connection
Beach Tree Avenue	Jct Broad lane	13/05/2024	16/05/2024	24 hrs	3-way signals	STW	Sluice Valve repair
Eaton Road	O/s Hotel Indigo	15/11/2023	17/05/2024	24 hrs	Road closure	CCC	Drainage

Ringway St Patricks	Jct Warwick Road	15/01/2024	17/05/2024	24 hrs	Lane Closure	CCC Sec50	S278 works in the footway and carriageway
Dillotford Avenue	Jct Watercall Avenue to Jct Brayford Avenue	12/04/2024	17/05/2024	24 hrs	3-way signals	Cadent Gas	New main installation
Mayflower Drive	O/s 12-22	13/05/2024	17/05/2024	24 hrs	2-way signals	NGED	Cable Overlay
Dillotford Avenue	Jcts with Brayford/Stamf ord/ Salisbury Avenues and the Chesils	15/04/2024	20/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Attoxbhall Road	Ne jct The Drive/jct Hopedale Close	08/01/2024	22/05/2024	24 hrs	2-way signals	CCC	Building demolition
Charlewood Road	Jct Deerhurst Road	07/05/2024	23/05/2024	24 hrs	Road Closure	STW	Comms pipe repair

Howes Lane	No. 6 on Mylgrove to the junction of Brentwood Avenue	15/04/2024	24/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Lynchgate Road	Whole Road	26/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Shultern Lane	Jct with Lynchgate the for 70m	25/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Broad Lane	O/s 201	13/05/2024	24/05/2024	24 hrs	3-way signals	STW	GR Connections
Birmingham Road	Jct Pickford Green Lane	13/05/2024	24/05/2024	9.30-15.30	Lane Closure	STW	Connection for new development
Stoney Stanton Road	Jct Peel Street	24/05/2024	26/05/2024	22.00-07.00	2-way signals	STW	Pipe Repair
Sir Henry Parks Road	Jct with Lynchgate to Charter Avenue	07/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	New Cycleway and junction improvements

Charter Avenue	Fletchamstead Highway to Jct Sir Henry Parkes Avenue	02/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	Highway improvement
London Road	Jct Bar road	17/05/2024	28/05/2024	9.30-15.30	Lane closure	Network rail	Billboard removal
Fenside Avenue	O/s 2-23	07/05/2024	29/05/2024	24 hrs	Road Closure	STW	Gr new connections
Lynchgate Road	Jct Leeming Close	28/05/2024	30/05/2024	9.30-15.30	3-way signals	Nexfibre	Duct Install
Aldermans Green Road	Jct Almond Tree Avenue	27/05/2024	30/05/2024	24 hrs	3-way signals	Nexfibre Networks Limited	Lay duct approx 5m in footway and build FW6 chamber
Hermits Croft	Full Length	20/05/2024	30/05/2024	24 hrs	Road Closure	STW	GR New connections
Cheylesmore	Jct Friars Road to Jct St Patricks Road	11/03/2024	31/05/2024	24 hrs	Road Closure	CCC	New union street carpark demolition
Tile Hill Lane	O/s 491	28/05/2024	31/05/2024	24 hrs	4-way signals	STW	GR duct install
Brays Lane	Jct Ethelfield Road	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	Comm pipe Renew

The Firs	O/s 8 - 25	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	GR scheme
Pickford Green Lane	Jct Pickford Grange Lane	28/05/2024	31/05/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the carriageway
Blackberry Lane	Jct Mulberry Road	29/05/2024	31/05/2024	9.30-15.30	3-way signals	STW	Comm pipe Rnw-Grant Scheme 25x2
Swan Lane	Jct Swancroft Road	28/05/2024	03/06/2024	9.30-15.30	2-way signals	STW	Comm pipe Inst-Rep Lead 25 x1
Pickford Green Lane	Jct Church Lane	03/06/2024	06/06/2024	9.30-15.30	2 - way signals	NGED	new supply
Huntingdon Road	O/s 71	28/05/2024	06/06/2024	24 hrs	Road Closure	STW	New connection
Warwick Street	O/s 12-24	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	Install apparatus.
Warwick Street	O/s 16	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	New connection
Acacia Avenue	Jct London Road to Seagrave Road	03/06/2024	07/06/2024	24 hrs	Road Closure	STW	Mains connections

St Martins Road	Jct Stonebridge Highway and Green Lane	09/06/2024	09/06/2024	8.00-17.00	Road Closure	Three	Telecoms most works
Sunningdale Avenue	Jct Holbrook Lane	28/05/2024	11/06/2024	24 hrs	Road Closure	STW	Comms pipe repair
Babbacombe Road	O/s 7 - 21	03/06/2024	14/06/2024	24 hrs	Road Closure	STW	GR connection renewals
Frisby Road	O/s 22-28	10/06/2024	18/06/2024	24 hrs	Road Closure	STW	GR Connection renewals
Hinckley Road	Jct Eden Road	17/06/2024	19/06/2024	9.30-15.30	Lane Closure	Cadent	Mains disconnection
Gravel Hill	Jct Nickson Road to Jct Bramston Crescent	10/06/2024	19/06/2024	24 hrs	Road Closure	STW	GR New connections
Ansty Road	O/s 64	10/06/2024	19/06/2024	9.30-15.30	Lane Closure	ES Pipelines	New connection
Seagrave Road	Whole Road	10/06/2024	21/06/2024	24 hrs	Road Closure	STW	Main connections
Rectory Lane	Jct Birmingham Road	19/06/2024	21/06/2024	24 hrs	Road Closure	BT	Replace joint box

Birmingham Road	Jct Rectory Lane	19/06/2024	21/06/2024	9.30-15.30	2-way signals	BT	Replace 1 joint box cover(s) in Footway
Fivefield Road	Jct Bennetts Road	28/05/2024	23/06/2024	24 hrs	Road Closure	CCC	S50 works - Excavate 300m to install new foul sewer.
Eversleigh Road	Jct Hollyfast Road	18/06/2024	26/06/2024	24 hrs	Road Closure	STW	Comms pipe renew
Bennetts Road North	Jct Grove Lane	15/04/2024	28/06/2024	9.30-15.30	3-way signals	CCC	S278 works - To undertake S278 works consisting of; road/footpath widening
Cornwall Road	Full Length	24/06/2024	28/06/2024	24 hrs	Road Closure	STW	Mains connections
Stivichall Croft	Jct Leamington Road	15/07/2024	19/07/2024	24 hrs	Road closure	Cadent	Mains disconnections
Halford Lane	Jct Headington Avene	22/07/2024	24/07/2024	9.30-15.30	2-way signals	STW	Comm pipe Rnw-Grant Scheme
Parkgate Road	Jct Algate Close	22/07/2024	29/07/2024	09.30-15.30	2-way signals	STW	Comms pipe renew
Briton Road	jct Roman Road	22/07/2024	30/07/2024	24hrs	Road Closure	STW	Long comms pipe
Holbrook Lane	Jct Whitmore Park Road	22/07/2024	30/07/2024	09.30-15.00	4-way signals	STW	DIG REQUIRED TO REPAIR DISPLACED

							JOINT WITHIN THE MANHOLE
Terry Road	O/s 3 -29	25/07/2024	30/07/2024	24 hrs	Road Closure	STW	GR Pipe renew
Burnaby Road	Jct Yelverton Road	22/07/2024	30/07/2024	24 hrs	Road Closure	STW	Comms pipe installation
Grange Road	jct Andeton Road	22/07/2024	06/08/2024	24 hrs	Road Closure	STW	Comm pipe Inst- Grant
Forefield Road	jct Kingsbury Road	05/08/2024	09/08/2024	9.30-15.30	4-way signals	STW	Repair sewer line within manhole
London Road	Rear of 24 Riverside Close	29/07/2024	27/08/2024	24 hrs	Lane Closure	Cadent	Mains pipe renewal and connections
Penny Park Lane	Jct Watery Lane	19/08/2024	31/08/2024	9.30-15.30	3-way lights	STW	Repair damaged pipe
Palmer Lane	Full Length	25/03/2024	31/10/2024	24 hrs	Road Closure	CCC	F/w and C/w widening