

COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME 2024/2025

Report production date: 10th April 2024

Proposed works dates subject to change and work is weather permitting

Location	Extent	Planned Start Date	<u>Estimated Finish</u> Date	Operational Dates and Times	Temporary Traffic Control / Emergency contact number	Supervis or	Description	Permit Reference/ Roadworks.org link
Major Works – Public Realm								
Abbey Road		27/11/2023	30/04/2024	09:30-15:30	Temp signals/ 2 way traffic	Lee Kavanagh/ Paul Sheerman	S278 works	https://one.network/?GB136167063 S2782324-378
Abbey Road		03/04/2024	19/04/2024	09:30-15:30	Road closure	Lee Kavanagh/ Paul Sheerman	S278 works	https://one.network/?GB136167066 S2782324-380
Footway Schemes (Reconstruction, Resurfacing, Slurry Seal and Verges)								
Crampers Field		15/04/2024	31/05/2024	07:30-16:00	Road Closure	Jake Holt / Andrew Hood	Footway reconstruction works	https://one.network/?GB138207779

								FWRECON2425-050
Orlescote Road		25/03/2024	03/05/2024	07:30-16:00	Road Closure	Stuart Stevenson / Andrew Hood	Footway reconstruction	https://one.network/?GB138201955
								FWRECON2425-048
Parkland Close		01/04/2024	03/05/2024	07:30-16:00	Road Closure	Jake Holt / Andrew Hood	Footway Improvements	https://one.network/?GB138153967
								FWRECON2425-40
Jenkins Avenue		01/04/2024	03/05/2024	07:30-16:00	Road Closure	Stuart Stevenson / Andrew Hood	Footway Improvements	https://one.network/?GB138202463
								FWRECON2425-034
Pandora Road		01/04/2024	24/05/2024	07:30-16:00	Road Closure	Carl Cawley / Andrew Hood	Footway Improvements	https://one.network/?GB138151130
								30005538
Rosslyn Avenue	Full length odd side only	22/04/2024	17/05/2024	09:00-15:00	Road Closure	Jake Holt / Andrew Hood	Footway Improvements	https://one.network/?GB138299649

[illegible]

Stivichall Bypass		15/04/2024	16/04/2024	09:00-15:30	Lane Closure	Michael Lal / Phil Hemingway	Inspection	https://one.network/?GB138231338 MISC2425-032
Chandos Street		17/04/2024	17/04/2024	07:30-16:00	Road Closure	Roy Crowley	Plane & Patch	https://one.network/?GB138239848 CWRECON-028
Sunbury Road		19/04/2024	19/04/2024	07:30-16:00	Road Closure	Roy Crowley	Plane & Patch	https://one.network/?GB138293105 CWRECON2425-036
Gospel Oak Road		22/04/2024	22/04/2024	09:30-15:00	Road Closure	Roy Crowley	Plane & Patch	https://one.network/?GB138294038 CWRECON2425-038
Franciscan Road		23/04/2024	23/04/024	07:30-16:00	Road Closure	Roy Crowley	Plane & Patch	<i>Permit link currently unavailable</i> CWRECON2425-037

Bevington Crescent		23/04/2024	23/04/2024	07:30-16:00	Road Closure	Roy Crowley	Plane & Patch	<i>Permit link currently unavailable</i> CWRECON2425-039
Tonbridge Road	From footway to The Avenue	15/04/2024	15/04/2024	09:00-15:00	Road Closure	Michael Lal / Phil Hemingway	Carriageway Resurfacing	<i>Permit link currently unavailable</i> CWRECON2425-034
Queen Isabels Avenue		18/04/2024	19/04/2024	09:00-15:30	Road Closure	Roy Crowley / Phil Hemingway	Carriageway Resurfacing	<i>Permit link currently unavailable</i> CWRESURF2425-035
Hotchkiss Way		21/04/2024	21/04/2024	07:30-16:00	Road Closure	Michael Lal / Phil Hemingway	Carriageway Resurfacing	<i>Permit link currently unavailable</i> CWRESURF2425-041
Middlemarch Road	Cheveral Ave Junction	22/04/2024	22/04/2024	09:30-15:00	Road Closure & 2 Way Lights	Michael Lal / Phil Hemingway	Carriageway Resurfacing	<i>Permit link currently unavailable</i> CWRESURF2425-042
Dunsmore Avenue		23/04/2024	23/04/2024	07:30-16:00	Road Closure	Michael Lal / Phil Hemingway	Carriageway Resurfacing	<i>Permit link currently unavailable</i> CWRESURF2425-043

Drainage works

Drainage works								
Oak Lane – Summerfield		25/03/2024	17/04/2024	24 hours	Road closure	Mirwise Omar / Jake Holt	Drainage works	<i>Permit link currently unavailable</i> DRAIN2324-547
No. 80 Lythalls Lane	Cherry Tree Pub	15/04/2024	19/04/2024	07:30-16:00	Footway Closure	Carl Cawley	Drainage works	<i>Permit link currently unavailable</i> DRAIN2425-044
Coat of Arms Bridge Road	Outside Stivichall Primary	22/04/2024	26/04/2024	09:30-15:00	2 Way Lights	Carl Cawley / Mirwise Omar	Drainage works	<i>Permit link currently unavailable</i> CWRECON2425-040

Roadworks and
Disruptions as at 11 April 2024
Proposed works dates subject to change and work may be weather dependent.

Road Name	Specific Location	Start Date	Finish Date	Operational Times	Traffic Management	Company	Nature of Works
Charter Avenue	Jct Bradney	11/04/2024	11/04/2024	9.30-14.00	3-way signals	WMCA	Bust stop removal
Charter Avenue	S/o 898	11/04/2024	11/04/2024	8.00-17.00	stop & go boards	BT	Pole removal
Lawrence Saunders Road	Jct Matterson Road	09/04/2024	11/04/2024	9.30-15.30	2-way signals	STW	Comm pipe Rnw-Grant Scheme
Willenhall Lane	junction of Grange Avenue to the junction Craigends Avenue	11/03/2024	12/04/2024	24 hrs	2/3- way signals	Cadent	Mains installation
The Windmill Hill	Jct Harvey Close	11/04/2024	12/04/2024	09.00.15.00	2-way signals	STW	Complete Defects as discussed at joint site meeting

Wigston Road	Jct Norman Avenue	01/04/2024	12/04/2024	9.30-15.30	2-way signals	Cadent Gas	To excavate the footway and carriageway and complete HV connection.
Dorchester way	O/s 78	25/03/2024	12/04/2024	24 hrs	2-way signals	CCC Private license	Sewer connections
Bennetts Road South	Jct Penny Park Lane	08/04/2024	12/04/2024	09.30-15.30	2-way signals	BT	Build 1 concrete chamber
Birmingham Road	Jct Bonneville Close	10/04/2024	12/04/2024	9.30-15.30	3-way signals	BT	Chamber rebuilds
Holyhead Road	jct Mosesley Avenue	02/04/2024	12/04/2024	9.30-15.30	4-way signals	CCC	UTMC Traffic Signal works - installation of Pedestrian Facilities
Three Spires Avenue	jct Poole Road	10/04/2024	12/04/2024	9.30-15.30	4-way signals	STW	Comms pipe repair
Bushberry Avenue	Jct Bohun Street	05/04/2024	12/04/2024	8.00-17.00	3-way signals	STW	GR New connections
Ferrers Close	O/s 67- 131	07/04/2024	12/04/2024	24 hrs	Road Closure	STW	Mains leak
Bramston Crescent	100m from Jct Gravel Hill	08/04/2024	12/04/2024		Road Closure		Short Comm Pipe Repair 25mm * Urgent visible leak

Foleshill Road	Jct Webster Street	09/04/2024	12/04/2024	9.30-15.30	4-way signals	NGED	Urgent excavation in highway to locate and repair LV cable fault.
Holyhead Road	Jct Railway Bridge	11/04/2024	12/04/2024	9.30-13.00	2-way signals	Network Rail	Carry out for stone blockwork repairs
Coleman Street	65 mtrs from Jct Jardine Crescent	10/04/2024	12/04/2024	24 hrs	Road Closure	STW	Sh Comm & BB Inst Repair 32MM MDPE
Meadow Road	Jct Gospel Oak Road	11/04/2024	13/04/2024	9.30-15.30	Stop & Go	CCC	Construction of footway crossing
Radford Road	Jct Middleborough Road	13/04/2024	13/04/2024	9.30-15.30	Lane Closure	CCC	3 x mid posts and 1 x end post in x 4 NAL sockets
Burnsall Road	Jct Fletchamstead Highway	13/04/2024	14/04/2024	24 hrs	Road Closure	CCC Sec50	Build works
Charter Avenue	o/s 151	13/04/2024	14/04/2024	8.00-17.00	Lane Closure	STW	GR connection renew
Bennetts Road North	Jct Howat Road	04/04/2024	14/04/2024	9.30-15.30	3-way signals	CCC	S50 Works install foul and storm sewer

Ulvers Croft Road	Jct Lymsey Street	13/04/2024	14/04/2024	24 hrs	3-way signals	STW	Valve rebuild
Warwick Road	Jct Spencer Road	14/04/2024	14/04/2024	24 hrs	3-way signals	STW	Access chamber repair
Walsgrave Road	Jct Grantham Street	13/04/2024	14/04/2024	9.30-15.30	4-way signals	Nexfibre Networks Limited	Dig down to clear blockages in footway
Hockley Lane	Jct Broad Lane	08/04/2024	15/04/2024	24 hrs	3-way lights	Cadent	Gas mains overlay
Blackberry Lane	jct Sewall Highway	13/03/2024	15/04/2024	9.30-15.30	4-way signals	STW	Short Comm pipe Renew 25mm * Poor Supply Vis Leak
Allesley All Road	Jct Winsford Avenue to o/s 596	15/04/2024	15/04/2024	9.30-14.30	lane closure	CCC	Hedge trimming
Old Church Road	Jct Lanchbury Avenue	11/04/2024	15/04/2024	9.30-15.30	4-way signals	Nexfibre Networks Limited	Lay duct approx. 10m in footway
Nailcote Avenue	O/s 44	10/04/2024	15/04/2024	24 hrs	2-way signals	STW	GR new connections
Swan Lane	Jct Ranby Road	10/04/2024	15/04/2024	9.30-15.30	3-way signals	STW	Comm pipe Inst-Rep Lead 25
Kenilworth Road	O/s 37	04/04/2024	15/04/2024	24 hrs	2-way signals	Cadent	Mains leak

Westwood Heath Road	O/s 314 to jct Highgrove	11/04/2024	15/04/2024	9.30-15.30	3-way signals	Virgin Media	Blockage clearance
Bedworth Road	Jct Bedworth Service Road	04/04/2024	15/04/2024	9.30-15.30	3-way signals	NGED	2 joint holes and a linkbox in tarmac footway for new supply, substation works
Allesley Old Road (inbound)	Full length	15/04/2024	15/04/2024	9.30-15.30	Road Closure	CCC	Grounds maintenance works
Kenpas Highway Service Road	16 mtrs from Jct Green Lane	11/04/2024	15/04/2024	24 hrs	Road Closure	STW	Large Main Repair Collar 10" * Non Vis Leak
Lawrence Saunders Road	Jct Matterson Road	12/04/2024	16/04/2024	9.30-14.00	2-way signals	STW	Comm pipe Rnw
Harnall Lane East	Jct Adalaide Street	12/04/2024	16/04/2024	9.30-15.30	3-way signals	STW	Sluice Valve Rebuild chamber
Siddley Avenue	Jct Armstrong Avenue	10/04/2024	16/04/2024	24 hrs	3-way signals	BT	New ducting and box install
Gibbet Hill Road	Jct Leigh Field Road	17/04/2024	17/04/2024	9.30-15.30	Lane closure	CCC Private license	Wild flower planting

Gibbet Hill Road	Jct Kirby Corner Road	17/04/2024	17/04/2024	9.30-15.30	Lane closure	CCC Private license	Wild flower planting
Bennetts Road South	Jct Kerseley Brook Road	15/04/2024	17/04/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Lay duct approx 5m in footway and x2 core drills
Holbrook Lane	Jct Service Road	17/04/2024	18/04/2024	9.30-15.30	Road Closure	BT	Telecoms works
Exminster Road	s/o 90 Babbacombe	16/04/2024	18/04/2024	24 hrs	3-way signals	STW	Chamber rebuild
F P Riverford Croft	Full length	02/04/2024	18/04/2024	24 hrs	Footpath Closure	Cadent	Main renewal
Beake Avenue	Jct Berwyn Avenue	15/04/2024	18/04/2024	9.30-15.30	2-way signals	STW	Repair damage in manhole
Brays Lane	Jct Ethelfield Road	16/04/2024	18/04/2024	9.30-15.30	2-way signals	STW	Comm pipe Rnw-Grant Scheme
Bennetts Road South	Jct Penny Park Lane	18/04/2024	18/04/2024	9.30-15.30	3-way signals	STW	Defect CLO - Remedial Rein by CLO
Brandon Road	Opp jnc Progress way	17/04/2024	18/04/2024	22.00-06.00	Lane Closure	Vodafone	Fibre installs

Foster Road	Jct Cheveral Avenue	15/04/2024	19/04/2024	9.30-15.30	3-way signals	Cadent Gas	Repair on mains replacement work
Broad Lane	Jct Alandale road to jct Hockley Lane	02/01/2024	19/04/2024	24 hrs	2/3-way signals	Cadent	Mains installation
Heath Road	Jct Barras Green	17/04/2024	19/04/2024	24 hrs	Road Closure	STW	Long comms pipe repair
Shorncliffe Road	jct Tarlington Road	11/04/2024	19/04/2024	24 hrs	Road Closure	STW	Internal repairs to manhole
Pickford Green Lane	Jct Church Lane	15/04/2024	19/04/2024	24 hrs	Road Closure	CCC	278 works
Cromwell Lane	Opp 65	17/04/2024	19/04/2024	08:00-17:00	2-way signals	NGED	Pole replacements
Burnaby Road	Jct Rollason Close	17/04/2024	19/04/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the footway, 2m public excavation
Mayflower	O/s 34-44	17/04/2024	19/04/2024	24 hrs	3-way signals	NGED	Duct install
Watery Lane	Jct Bennetts Road	17/04/2022 4	19/04/2024	9.30-15.30	2-way signals	CCC	Section 50 repairs works
Belgrave Road	O/s 145	17/04/2024	19/04/2024	9.30-15.30	2-way signals	STW	Hydrant rebuild

Brookside Avenue	o/s 47	18/04/2024	20/04/2024	24 hrs	2-way signals	NGED	Rectify defect
Friars Road	Jct New Union Street to jct of Cheylesmore	08/04/2024	21/04/2024	24 hrs	Road Closure	CCC	New union street carpark demolition
New Union Street	Jct Little Park Street to jct of Friars Road	08/04/2024	21/04/2024	24 hrs	Road Closure	CCC	New union street carpark demolition
Spon End	Jct Arches industrial estate	21/04/2024	21/04/2024	10.00-15.00	Lane Closure	CCC Private license	Bridge examination
Harnall Lane East	Jct King Edward Road	20/04/2024	21/04/2024	9.30-15.30	3-way signals	BT	blockage clearance
Kingsway	Jct Walsgrave Road	21/04/2024	21/04/2024	9.30-15.30	4-way signals	Nexfibre Networks Limited	Dig down to clear blockages in footway
Daventry Road	O/s 71-77	15/04/2024	22/04/2024	24 hrs	2-way signals	STW	GR new connections

Mantilla Drive	Jct Bywater close to Wade Avenue	23/04/2024	23/04/2024	8.00-16.00	Road Closure	STW	Access chamber repairs
Brighton Street	Jct Chandos Street	22/04/2024	23/04/2024	24 hrs	Road Closure	CITYFIBRE METRO	Lay approx. 21m of duct and build new chamber
Blackberry Lane	Jct Mulberry Road	19/04/2024	23/04/2024	9.30-15.30	3-way signals	STW	Comm pipe Renew
Quinton Road	Hornchurch Close	22/04/2024	23/04/2024	9.30-15.30	2-way signals	Virgin media	Duct install
Elm Tree Avenue	O/s 98	18/04/2024	23/04/2024	24 hrs	2-way signals	STW	GR new connections
Cannon Close	O/s 29	18/04/2024	23/04/2024	24 hrs	2-way signals	STW	GR New connections
Allesley Old Road	O/s 362-368	18/04/2024	23/04/2024	9.30-15.30	Lane closure	STW	GR New connections
Beach Tree Avenue	Jct Broad Lane	22/04/2024	24/04/2024	24 hrs	3-way signals	STW	Valve renew
Ingram Road	O/s 2-8	17/04/2024	24/04/2024	24 hrs	Road Closure	STW	New lead pipe replacements
Tulliver Street	Jct Marner Crescent	22/04/2024	24/04/2024	24 hrs	Road Closure	STW	GR Sh Comm pipe Rnw-Grant Scheme 25 x2
Bushberry Avenue	Jct Wheate Croft	15/04/2024	24/04/2024	24 hrs	4-way signals	STW	GR Connection renewals

Bagington Road	Barnack Avenue	22/04/2024	24/04/2024	24 hrs	3-way signals	STW	GR New connections
Hawkes Mill Lane	Jct Washbrook Lane	25/04/2024	25/04/2024	9.30-15.30	2-way signals	NGED	Overhead Works Only - No excavation for Reconductoring
Humber Avenue	O/s 257	23/04/2024	25/04/2024	24 hrs	2-way signals	STW	Hydrant rebuild
Lime Tree Avenue	O/s 79	22/04/2024	25/04/2024	24 hrs	2-way signals	STW	Hydrant rebuild
Fir Tree Avenue	O/s 145	23/04/2024	25/04/2024	24 hrs	2-way signals	STW	GR new connections
Lime Tree Avenue	O/s 79	22/04/2024	25/04/2024	24 hrs	2-way signals	STW	GR New connections
Birmingham Road	James Dawson Drive	23/04/2024	25/04/2024	9.30-15.30	2-way signals	STW	Hydrant Renew
Dunchurch Highway	Jct Broad Lane	23/04/2024	26/04/2024	9.30-15.30	Lane Closure	CCC	Grounds Maintenance works
Hillmorton Road	Jct Homestead	22/04/2024	26/04/2024	24 hrs	Footway Closure	CCC	S278 works
Parkgate Road	Jct Algate Road	23/04/2024	26/04/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the carriageway. 3m public excavation
Elmsdale Avenue	Jct Arbury Avenue	29/04/2024	29/04/2024	9.30-15.30	Road Closure	STW	manhole cover and frame

Birmingham Road	Jct Barnfield Avenue	29/04/2024	29/04/2024	9.30-15.30	3-way signals	STW	Repair sewer line in manhole chamber
Langbank Avenue	Jct Garth Crescent	25/04/2024	29/04/2024	9.30-15.30	3-way signals	BT	New chamber and ducting
Bennetts Road	jct Fivefield Road	26/04/2024	30/04/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Nexfibre Networks Limited
Belvedere Road	Jct Earlsdon Avenue South to Stanway Road	22/04/2024	01/05/2024	24 hrs	Road Closure	STW	Water connection renewals
Bott Road	O/s 8 - 10	25/04/2024	02/05/2024	24 hrs	Road Closure	STW	Water pipe renew
Northfield Road	O/s 117-119	29/04/2024	03/05/2024	24 hrs	Road Closure	STW	New lead pipe replacements
Broad Lane	O/s 278	30/04/2024	03/05/2024	24 hrs	2-way signals	STW	Renew joint
Mayflower Drive	O/s 61-34	30/04/2024	03/05/2024	24 hrs	3-way signals	NGED	Cable overlay
Lentons Lane	Jct Baptist Close	29/04/2024	03/05/2024	9.30-15.30	2-way signals	Nexfibre Networks Limited	Lay approx 130m track in footway
Fletchamstead highway	Jct Prior Deram Walk	01/05/2024	03/05/2024	9.30-15.30	Lane Closure	STW	Sluice Valve repair
FP Mayflower Drive side of 34	O/s 34	30/04/2024	03/05/2024	24 hrs	FP Closure	NGED	Cable overlay

Mile Lane	Jct Thomas Landsail Road	03/05/2024	03/05/2024	9.30-15.30	3-way signals	STW	Boundary Box repair
Classic Drive	Jct Jimmy Hill Way	06/05/2024	06/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Decommission and removal of telecoms mast.
Fletchamstead Highway	O/s 533-547	07/05/2024	07/05/2024	9.30-15.30	Lane Closure	STW	Water connection renewals
Spencer Avenue	O/s 33-39	30/04/2024	07/05/2024	24 hrs	3-way signals	STW	GR new connections
Oak Lane	Jct Brick Hill Lane	01/05/2024	08/05/2024	8.00-18.00	Road Closure	STW	Comms pipe repair
Pickford Green Lane	Jct Pickford Grange Lane	06/05/2024	08/05/2024	24 hrs	Road Closure	STW	Rebuild hydrant chamber
Harnall Lane West	jct Challenge Close	24/04/2024	08/05/2024	9.30-15.30	3-way signals	CCC	Paper Permit - Installation of Scaffolding
Elm Tree Avenue	Jct Beechtree avenue	24/04/2024	08/05/2024	24 hrs	4-way signals	STW	GR new connections
London Road	O/s 272	07/05/2024	09/05/2024	9.30-15.30	2-way signals	STW	GR new connections
Cheveral Avenue	Jct Lanchester Road	07/05/2024	10/05/2024	24 hrs	Road Closure	STW	Comms pipe repair

Oslo Gardens	O/s 7	08/05/2024	10/05/2024	24 hrs	Road Closure	STW	Boundary Box renewal
Mayflower Avenue	Jct Billington Close	07/05/2024	10/05/2024	24 hrs	4-way signals	NGED	Cable overlay
Jimmy Hill Way	jct Classic Drive	06/05/2024	11/05/2024	20.00-06.00	Lane Closure	O2 (UK) LIMITED	Telecoms upgrade - HIAB to land new pole and remove old one
Walsgrave Road	Jct Brays Lane	12/05/2024	12/05/2024	9.30-15.30	4-way signals	STW	Sluice Valve Reset lid
Nunts Park Avenue	jct Meadow Road	07/05/2024	13/05/2024	24 hrs	Road Closure	STW	Comms pipe repair
Briars Close	O/s 19	14/05/2024	16/05/2024	24 hrs	Road Closure	STW	GR connections
High Street	O/s 14	13/05/2024	16/05/2024	24 hrs	Road Closure	Cadent	New connection
Beach Tree Avenue	Jct Broad lane	13/05/2024	16/05/2024	24 hrs	3-way signals	STW	Sluice Valve repair
Eaton Road	O/s Hotel Indigo	15/11/2023	17/05/2024	24 hrs	Road closure	CCC	Drainage
Ringway St Patricks	Jct Warwick Road	15/01/2024	17/05/2024	24 hrs	Lane Closure	CCC Sec50	S278 works in the footway and carriageway

Dillotford Avenue	Jct Watercall Avenue to Jct Brayford Avenue	12/04/2024	17/05/2024	24 hrs	3-way signals	Cadent Gas	New main installation
Mayflower Drive	O/s 12-22	13/05/2024	17/05/2024	24 hrs	2-way signals	NGED	Cable Overlay
Dillotford Avenue	Jcts with Brayford/Stamford/ Salisbury Avenues and the Chesils	15/04/2024	20/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Attoxhall Road	Ne jct The Drive/jct Hopedale Close	08/01/2024	22/05/2024	24 hrs	2-way signals	CCC	Building demolition
Charlewood Road	Jct Deerhurst Road	07/05/2024	23/05/2024	24 hrs	Road Closure	STW	Comms pipe repair

Howes Lane	No. 6 on Mylgrove to the junction of Brentwood Avenue	15/04/2024	24/05/2024	24 hrs	2/3 -way signals	Cadent	New gas mains installation
Lynchgate Road	Whole Road	26/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Shultern Lane	Jct with Lynchgate the for 70m	25/03/2024	24/05/2024	24 hrs	Road Closure	CCC	New Cycleway and junction improvements
Broad Lane	O/s 201	13/05/2024	24/05/2024	24 hrs	3-way signals	STW	GR Connections
Birmingham Road	Jct Pickford Green Lane	13/05/2024	24/05/2024	9.30-15.30	Lane Closure	STW	Connection for new development
Stoney Stanton Road	Jct Peel Street	24/05/2024	26/05/2024	22.00-07.00	2-way signals	STW	Pipe Repair
Sir Henry Parks Road	Jct with Lynchgate to Charter Avenue	07/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	New Cycleway and junction improvements

Charter Avenue	Fletchamstead Highway to Jct Sir Henry Parkes Avenue	02/04/2024	27/05/2024	24 hrs	Lane Closure	CCC	Highway improvement
London Road	Jct Bar road	17/05/2024	28/05/2024	9.30-15.30	Lane closure	Network rail	Billboard removal
Fenside Avenue	O/s 2-23	07/05/2024	29/05/2024	24 hrs	Road Closure	STW	Gr new connections
Lynchagte Road	Jct Leeming Close	28/05/2024	30/05/2024	9.30-15.30	3-way signals	Nexfibre	Duct Install
Aldermans Green Road	Jct Almond Tree Avenue	27/05/2024	30/05/2024	24 hrs	3-way signals	Nexfibre Networks Limited	Lay duct approx 5m in footway and build FW6 chamber
Hermits Croft	Full Length	20/05/2024	30/05/2024	24 hrs	Road Closure	STW	GR New connections
Cheylesmore	Jct Friars Road to Jct St Patricks Road	11/03/2024	31/05/2024	24 hrs	Road Closure	CCC	New union street carpark demolition
Tile Hill Lane	O/s 491	28/05/2024	31/05/2024	24 hrs	4-way signals	STW	GR duct install
Brays Lane	Jct Ethelfield Road	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	Comm pipe Renew

The Firs	O/s 8 - 25	28/05/2024	31/05/2024	24 hrs	Road Closure	STW	GR scheme
Pickford Green Lane	Jct Pickford Grange Lane	28/05/2024	31/05/2024	9.30-15.30	2-way signals	Cadent Gas	Lay new service from the main in the carriageway
Blackberry Lane	Jct Mulberry Road	29/05/2024	31/05/2024	9.30-15.30	3-way signals	STW	Comm pipe Rnw-Grant Scheme 25x2
Swan Lane	Jct Swancroft Road	28/05/2024	03/06/2024	9.30-15.30	2-way signals	STW	Comm pipe Inst-Rep Lead 25 x1
Pickford Green Lane	Jct Church Lane	03/06/2024	06/06/2024	9.30-15.30	2 - way signals	NGED	new supply
Huntingdon Road	O/s 71	28/05/2024	06/06/2024	24 hrs	Road Closure	STW	New connection
Warwick Street	O/s 12-24	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	Install apparatus.
Warwick Street	O/s 16	04/06/2024	06/06/2024	24 hrs	Road Closure	BT	New connection
Acacia Avenue	Jct London Road to Seagrave Road	03/06/2024	07/06/2024	24 hrs	Road Closure	STW	Mains connections

St Martins Road	Jct Stonebridge Highway and Green Lane	09/06/2024	09/06/2024	8.00-17.00	Road Closure	Three	Telecoms most works
Sunningdale Avenue	Jct Holbrook Lane	28/05/2024	11/06/2024	24 hrs	Road Closure	STW	Comms pipe repair
Babbacombe Road	O/s 7 - 21	03/06/2024	14/06/2024	24 hrs	Road Closure	STW	GR connection renewals
Frisby Road	O/s 22-28	10/06/2024	18/06/2024	24 hrs	Road Closure	STW	GR Connection renewals
Hinckley Road	Jct Eden Road	17/06/2024	19/06/2024	9.30-15.30	Lane Closure	Cadent	Mains disconnection
Gravel Hill	Jct Nickson Road to Jct Bramston Crescent	10/06/2024	19/06/2024	24 hrs	Road Closure	STW	GR New connections
Ansty Road	O/s 64	10/06/2024	19/06/2024	9.30-15.30	Lane Closure	ES Pipelines	New connection
Seagrave Road	Whole Road	10/06/2024	21/06/2024	24 hrs	Road Closure	STW	Main connections
Rectory Lane	Jct Birmingham Road	19/06/2024	21/06/2024	24 hrs	Road Closure	BT	Replace joint box

Birmingham Road	Jct Rectory Lane	19/06/2024	21/06/2024	9.30-15.30	2-way signals	BT	Replace 1 joint box cover(s) in Footway
Fivefield Road	Jct Bennetts Road	28/05/2024	23/06/2024	24 hrs	Road Closure	CCC	S50 works - Excavate 300m to install new foul sewer.
Eversleigh Road	Jct Hollyfast Road	18/06/2024	26/06/2024	24 hrs	Road Closure	STW	Comms pipe renew
Bennetts Road North	Jct Grove Lane	15/04/2024	28/06/2024	9.30-15.30	3-way signals	CCC	S278 works - To undertake S278 works consisting of; road/footpath widening
Cornwall Road	Full Length	24/06/2024	28/06/2024	24 hrs	Road Closure	STW	Mains connections
Stivichall Croft	Jct Leamington Road	15/07/2024	19/07/2024	24 hrs	Road closure	Cadent	Mains disconnections
Halford Lane	Jct Headington Avene	22/07/2024	24/07/2024	9.30-15.30	2-way signals	STW	Comm pipe Rnw-Grant Scheme
Parkgate Road	Jct Algate Close	22/07/2024	29/07/2024	09.30-15.30	2-way signals	STW	Comms pipe renew
Briton Road	jct Roman Road	22/07/2024	30/07/2024	24hrs	Road Closure	STW	Long comms pipe
Holbrook Lane	Jct Whitmore Park Road	22/07/2024	30/07/2024	09.30-15.00	4-way signals	STW	DIG REQUIRED TO REPAIR DISPLACED JOINT WITHIN THE MANHOLE

Terry Road	O/s 3 -29	25/07/2024	30/07/2024	24 hrs	Road Closure	STW	GR Pipe renew
Burnaby Road	Jct Yelverton Road	22/07/2024	30/07/2024	24 hrs	Road Closure	STW	Comms pipe installation
Grange Road	jct Andeton Road	22/07/2024	06/08/2024	24 hrs	Road Closure	STW	Comm pipe Inst-Grant
Forefield Road	jct Kingsbury Road	05/08/2024	09/08/2024	9.30-15.30	4-way signals	STW	Repair sewer line within manhole
London Road	Rear of 24 Riverside Close	29/07/2024	27/08/2024	24 hrs	Lane Closure	Cadent	Mains pipe renewal and connections
Penny Park Lane	Jct Watery Lane	19/08/2024	31/08/2024	9.30-15.30	3-way lights	STW	Repair damaged pipe
Palmer Lane	Full Length	25/03/2024	31/10/2024	24 hrs	Road Closure	CCC	F/w and C/w widening